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EXECUTIVE SUMMARY 
This report presents the recommended first stage of construction for the Green Line Light Rail 
Transit (LRT): 16 Avenue N (Crescent Heights) to 126 Avenue SE (Shepard) laying the 
foundation for Calgary’s next LRT line. This core project will improve mobility choices, support 
community development, provide greater transportation choices to access Calgary’s community 
amenities and resources, and is essential to support Calgary’s growth. The Green Line LRT is a 
momentous investment in Calgary’s future and marks our city’s most extensive transit 
expansion serving our city for many generations to come. Defining the first (core) stage of 
construction over the coming decade is necessary to provide clear direction to the other orders 
of government on the project scope and in order to secure project funding so that detailed 
design and construction can proceed. 
 
Administration is presenting our assessment of where to commence the construction of Green 
Line. Supported by a detailed evaluation to compare and contrast the numerous staging 
options, the core project will establish a strong foundation of LRT service and supporting 
facilities (such as the maintenance and storage facility) required to operate the new line.  The 
core project will complete the most technically complex and capital intensive aspects of the 
long-term vision. The core project has the highest readiness; Administration is confident that 
The City can move quickly into construction while minimizing risks to The City. This foundational 
core project will best facilitate future extensions and demonstrates The City’s commitment to 
implementing the long-term vision for the Green Line LRT.  
 
The core project delivers numerous benefits for the projected 60,000 to 65,000 Calgarians who 
will ride the train on opening day. Benefits include improved access for Calgary’s low income 
population, the creation of short term construction and long term operating jobs, greenhouse 
gas reductions, and service to the most viable near term development sites. 
 
Capital construction cost for the core project from 16 Avenue N to 126 Avenue SE is estimated 
to be no more than $4.65 Billion.  The project financing costs have been estimated and will be 
updated once the terms of the Federal and Provincial funding are known.  Operating costs that 
would commence on opening day; targeted for 2026, have also been estimated and are 
included in this report. 
 
ADMINISTRATION RECOMMENDATION(S): 
That the Strategic Meeting of Council: 

1. Receive this report and attachments 1 and 2 for information; 
2. Direct that attachment 2 and any In Camera discussion heard in-camera pursuant to 

subsection 23(1)(b) of the Freedom of Information and Protection of Privacy Act, and 
remain confidential under 24(1)(a), 24(1)(b) and 25(1)(b) of the Freedom of Information 
and Protection of Privacy Act, until the Green Line construction has been completed. 
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PREVIOUS COUNCIL DIRECTION/POLICY 
As per Administrative Leadership Team direction, Administration was requested to report to the 
2017 May 15 Strategic Meeting of Council to recommend the first construction project for the 
Green Line LRT. 
 
At the 2015 December 14 Regular Meeting of Council, Notice of Motion NM2015-33 was 
approved as follows: 
 
“MOTION ARISING, Moved by Councillor Farrell, Seconded by Councillor Chabot, that Council 
direct Administration to prepare a report on the impact of the 30-year commitment to the Green 
Line on the city's overall debt and debt servicing capacity, returning to the Priorities and Finance 
Committee, no later than Q2 2017.” 
 
BACKGROUND 
The long-term vision for the Green Line LRT is Calgary’s third light rail line linking north central 
Calgary through the downtown core to the deep southeast. At full build out the Green Line LRT 
will include 46 km of low floor transit connecting approximately 26 stations between 160 Avenue 
North to Seton in the Southeast. It will introduce fast, frequent and reliable LRT service to tens 
of thousands of Calgarians, seamlessly integrating with the Red and Blue lines at a 7 Avenue 
SW Station, expanding customer access to all of Calgary. 
 
Since 1978, Calgary has been continuously building and expanding its Light Rail Transit (LRT) 
system and has created one of the largest and most well used public transit systems in North 
America. Calgary’s CTrain system started in the downtown and was radially built out. The 12.9 
km core of the Red Line was constructed from 7 Avenue SW to the maintenance and storage 
facility at Anderson Station (1981). The next LRT project launched the core 9.8 km of the Blue 
Line from 7 Avenue SW to Whitehorn Station (1985).  In 1987 the core of the Red Line was 
extended by 5.8 km, to serve the northwest, from 7 Avenue SW to the University, in time for the 
Winter Olympics. With the core segments in place the City of Calgary has seen 9 further LRT 
expansions over 30 years, as funding became available.  
 
Building on this successful LRT system The City of Calgary is now moving forward with the 
Green Line LRT.  We are starting this new LRT line by building the core segment for the north 
and southeast. This first stage of investment combined with a long-term staging plan will provide 
the basis for future investments in extensions that can occur when the time is right.  
 
Since 2012 December, Administration has been thoughtfully advancing design, transit oriented 
development planning, and land acquisition to set the long-term vision and to determine the 
steps required for implementation. In 2015 December, Administration presented a report to 
Council (TT2015-0881) which evaluated the long-term vision for the Green Line LRT.  This 
vision was evaluated against the expected capital funding plan over the next ten years to 
assess to what extent the Green Line LRT could be constructed within the $4.65 Billion 
expected capital funding plan.   
  
Funding for the first stage of Green Line LRT will be a three party partnership between The 
Government of Canada, The Province of Alberta and The City of Calgary. The target for the 
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initial stage of the Green Line LRT was shaped by commitments made in 2015 July when the 
Government of Canada announced that it will invest $1.53 Billion towards the Green Line LRT, 
predicated on an approved formal application by The City to the Government of Canada. A 
complete funding commitment has not been made by The Province of Alberta, however, positive 
discussions are continuing and The Province is waiting to understand the benefits and details of 
the recommended core project and Council’s decision on the recommendation.  
 
Initial funding contributions towards the Green Line LRT have been received from both The 
Federal and Provincial Governments, demonstrating support for the project. To date the Federal 
Government has contributed $111 Million through the Public Transit Infrastructure Fund (PTIF) 
Phase 1 and The Province has committed $147.9 Million, announced in 2016 November, 
through GreenTrip. These funds are currently being utilized for land acquisition, utility 
relocations, and transit improvements along the corridor. 
 
At the 2016 November 14 Strategic Meeting of Council, Administration presented funding, 
financing, and staging considerations for the Green Line LRT. The report presented a number of 
funding scenarios and the impacts of financing costs that would reduce capital availability for 
construction. Project pre-requisites were also presented to support operations of a new LRT line 
including: 

• a maintenance and storage facility;  
• a new fleet of low floor light rail vehicles;  
• assembly of necessary land; and  
• network connections, such as the Centre City, that provide ridership to ensure 

sustainability. 

The report to Council also highlighted that a recommended first stage for construction should be 
evaluated based on the benefits provided to Calgarians. 
 
INVESTIGATION:  ALTERNATIVES AND ANALYSIS 
Since the 2016 November 14 Strategic Meeting of Council numerous staging options for initial 
construction were identified by Administration. Extensive analysis of the staging options was 
undertaken with only those alternatives that fit within the funding envelope advancing as a 
viable option. Similar to what was presented at the 2016 November Strategic Meeting of 
Council, the following criteria were used to narrow the options to the recommended core project 
within this report. 
 
Project Pre-requisites: 
Common to all options are three key pre-requisites that are required when starting any new LRT 
line; strategic network connections, a Maintenance and Storage Facility, and the ability to 
expand the Green Line LRT in the future. These requirements helped to define the core project. 

• Network Connections – To support opening day and projected ridership growth, the 
core project must connect to the Centre City and provide seamless connectivity with the 
existing Red and Blue lines. Network connectivity is further enhanced by providing 
integrated connections to the crosstown bus rapid transit routes currently under 
construction. 
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• Maintenance and Storage Facility – Provision of a light rail vehicle facility to clean, 
repair and protect from the environment when parked.  

• Expandability - The ability to implement the long-term vision in stages when further 
investments are made. This positions The City to deliver future affordable and 
achievable expansions.  

Benefits: 
Another key consideration of a recommended project are the benefits to Calgarians, the 
following criteria were evaluated: 
 
Transit Sustainability: LRT Ridership and Operating Costs 
Critical to the success of the first project is delivering a sustainable transit system. In the 2016 
November Strategic Report to Council (C2016-0880) Administration presented a number of 
factors that contribute to a sustainable system; maximizing new ridership, minimizing operating 
costs, maximizing ride (travel) time savings, and improving capacity. 
 
Community Benefits 
The intent of planning the Green Line LRT under the four-layer approach has been to envision a 
customer focused transit system that integrates into the community, serves as a catalyst for 
transit oriented development, and connects Calgarians to a city-wide network of community 
services. These benefits are further defined as follows: 

• Social – the number of community services (parks, recreation centres, libraries, health 
centres, schools, grocery stores etc.) connected by the Green Line LRT, the number of 
affordable housing units within walking distance of the stations, and the low income 
population served within walking distance of the stations. 

• Economic - property value uplift within walking distance of the stations over 30 years, 
the number of opening day jobs served within walking distance of the transit stations, 
and the number of future jobs served within walking distance of the transit stations over 
30 years.  

• Environmental – reduction of greenhouse gas emissions, proximity to Municipal 
Development Plan (MDP) Activity Centres and Corridors, and the number of properties 
that offer a brownfield remediation opportunity. 

• Transit Oriented Development (TOD) - development potential surrounding the station 
area, the opportunity for land use diversity depending on the TOD type that is most 
suitable for a station area, and market readiness based on the insight into the potential 
and desirability for development from a market perspective. 

Project Readiness: 
The last key consideration in determining the recommended project is the projects readiness. In 
order to minimize implementation risks, the recommended project must be sufficiently advanced 
to ensure it can be delivered successfully.  Criteria of a project’s readiness include:    

• Stakeholder Preparedness - Level of stakeholder acceptance and alignment on project 
goals and objectives.  This criteria is intended to ensure that proper efforts have been 
made to communicate and accommodate community and business disruptions during 
construction or as a result of the project.  
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• Design and Approvals – Status of functional and preliminary design is sufficiently 
resolved to increase cost estimate certainty and to inform land acquisition requirements 
in order to acquire the necessary land prior to the award of a construction contract by Q2 
2020. 

• Land Acquisition - Number of acquisitions required and progressed, complexity of 
acquisition, and the impact on overall negotiation effectiveness due to the level of design 
or timeline. Lessons learned from transit agencies that have implemented transit 
expansions of a similar magnitude to the Green Line LRT are: all necessary land should 
be acquired prior to award of a construction contract to mitigate the risk of contactor 
delay claims. 

• Program Delivery, Resources and Contracting Strategy- Ensure the options 
considered for construction can be equally delivered given current market conditions, 
delivery methods are available, and that the contracting strategy and procurement plan 
is in line with the projects objectives. This criteria is testing the market’s ability to deliver 
a core project of the magnitude and complexity as is being recommended. Currently 
there are 10 known projects across Canada that are similar in size and scope, therefore 
creating competition for resources to deliver these projects. 

It is possible to improve the readiness of any given core project option by managing the risks, 
adjusting the scope, timeline, contracting strategy, or enabling the factors with additional 
resources or mitigating strategies. For example, to improve readiness of the north segment of 
the alignment, Administration would recommend allotting a minimum of three years following 
completion of preliminary design prior to procurement to allow for a higher number of negotiated 
acquisitions to be completed and to address any land use amendments that may be required. 
 
First Stage Project Recommendation: 
Today, the southeast is the fastest growing area of the city, with the residential population 
expected to double in the next 25 years. Northwards, Calgary is a well-established and densely 
populated area, and will continue to grow with over 50,000 new residents anticipated over the 
next 20 years. By opening day, the population of both the north and southeast catchment areas 
is expected to be similar. For these Calgarians, the recommended core project from 16 Avenue 
N (Crescent Heights) to 126 Avenue SE (Shepard) will provide high quality transit to residents, 
businesses, and commuters along the route.  
 
Project Pre-requisites 
The core project delivers on system integration by strategically connecting to the City’s Primary 
Transit Network; Red and Blue Lines in the Centre City and Bus Rapid Transit (BRT) routes that 
are currently under construction and scheduled to open over the next three years. Key BRT 
connections include the North Crosstown BRT at 16 Avenue N, South Crosstown BRT at 
Douglas Glen SE, 17 Avenue SE BRT Transitway at Inglewood/Ramsay and Centre City and 
Southwest BRT Transitway at Centre City.  Connections are further enhanced with the provision 
for 11 transit hubs that will connect transit customers to local and city-wide destinations 
including direct connections to seven of the Municipal Development Plans activity centres. Other 
key connections that will be improved are the future primary transit network connections and 
future regional transit connections. 
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Anchored by key network connections the core project is strengthened by the population and 
jobs it serves. The north limit of the core project at 16 Avenue N, adjacent to Crescent Heights, 
Balmoral and Tuxedo communities, has the highest population within walking distance of the 
station (outside of downtown), has the highest job population on opening day of all northern 
stations (outside of downtown) and is expected to see the second highest LRT boardings 
(outside of the downtown) on opening day. This station site is also one of the highest ranked 
transit oriented development sites along the line. 
 
The 16 Avenue N station marks the north end of the downtown tunnel, which positions The City 
for future more easily achievable expansions. The downtown tunnel segment in the Centre City 
represents a significant portion of the investment. Funding programs of the magnitude required 
to construct the downtown tunnel may not be available for some time. Therefore, constructing 
the Centre City segment as part of the first stage project establishes the ability to expand in the 
future with smaller amounts of capital funding. 
 
The core project is also supported by the primary bus terminal and Maintenance and Storage 
Facility located north of Shepard Station at 126 Avenue SE, where the lands required have 
either been acquired or are currently under contract.  
  
Attachment 1 outlines the route of the first stage project and includes the following infrastructure 
features: 

• 20 km of LRT track; 
• 14 stations; 
• 8 bridges (Elbow River, Blackfoot Trail, Highfield Blvd, 46 Avenue SE, Deerfoot Trail, 

Bow River, 78 Avenue SE and 90 Avenue SE); 
• 1 km of elevated guideway between Inglewood/Ramsay to 26 Avenue stations; 
• 3 park and ride facilities with a total of 1800 - 1900 stalls (Lynnwood/Millican, Douglas 

Glen, and Shepard); 
• 3 tunnels (CN/Highfield; Ogden Road SE and Barlow Trail/114 Avenue SE); 
• 4 km Centre City tunnel from 20 Avenue N to Macleod Trail; 
• 1 light rail vehicle (LRV) Maintenance and Storage Facility north of 126 Avenue SE 

(Shepard); and 
• Approximately 70 low floor vehicles. 

 
Benefits 
Trends indicate that as the population grows and development occurs around stations, more 
people will choose to live more transit oriented lifestyles. An additional six transit oriented 
development (TOD) sites along the core project will allow people to live, work, and play close to 
transit, helping to manage urban sprawl in the city and to support ridership for the system. 
 
On opening day the recommended core project from 16 Avenue N (Crescent Heights) to 126 
Avenue SE (Shepard) will carry 60,000 to 65,000 Calgarians. Calgarians will have improved 
access to destinations of their choice with the 20 km’s added to the existing 59 km LRT system. 
Connections to Calgary’s several major activity centres such as Quarry Park, The National 
Music Centre, The Stampede, and The New Public Library are some of the many amenities that 
become more accessible. This core project will help Calgarians to continue to live affordable 



Transportation Report to  
Strategic Meeting of Council  
2017 May 15   
 
GREEN LINE LRT: BUILDING THE CORE 
 

Approval: Logan, Malcolm concurs with this report.  Author: MacIntyre, Fabiola 

ISC:  UNRESTRICTED 
C2017-0467 

 Page 7 of 10 

lives in communities that already have over 2,300 existing affordable housing units providing 
homes for over 7,000 Calgarians, and further opening the door with access to over 60 existing 
community services such as recreation centres, parks, and libraries.  
 
Investing now in this first stage of Green Line supports businesses and employee travel choice 
for 191,000 existing employment in planned station areas; with long-term employment growth 
projections to over 225,000 located within the core projects station areas. Over the proposed 10 
years of construction the first stage project is estimated to create over 12,000 direct construction 
jobs and over 8,000 supporting jobs. This creation of jobs is in addition to the operating jobs for 
opening day of service. Contributions to our environmental sustainability initiatives are also seen 
with a reduction of 30,000 tonnes of greenhouse gases, the equivalent of 6,000 vehicles being 
taken off the road on opening day.   To support Calgary’s growth and to be well positioned to 
continue to welcome this growth the foundational piece of the Green Line LRT from 16 Avenue 
N (Crescent Heights) to 126 Avenue SE (Shepard) is critical to be built.  
 
Project Readiness 
The recommended first stage project demonstrates the highest degree of project readiness. 
Specifically, land acquisition for the southeast portion of the alignment has been underway since 
early 2016 and nearly 50% of the total land area required within this segment 
(Inglewood/Ramsay to 126 Avenue SE) has been acquired or is under contract. This includes 
the acquisition of over 70 acres of land which is required to construct the Maintenance and 
Storage Facility.  Negotiations are ongoing with both Canadian Pacific and Canadian National 
Railway and once complete nearly 85% of the total land area required for construction between 
Inglewood/Ramsay to 126 Avenue SE will be acquired. It also represents the highest level of 
stakeholder preparedness with largely supportive communities.  The design is the furthest along 
with the alignment and station locations in the segment between Inglewood/Ramsay and Seton 
approved in 2015. The recommended scope for the core project has also been determined to be 
a marketable project size based on recent market sounding. 
 
Stakeholder Engagement, Research and Communication 
Administration will continue to engage with Calgarians to set the long-term vision for the full 
Green Line LRT and its associated city building framework. 
 
The details of the recommended first stage project will be presented in a series of community 
meetings following the 2017 May 15 Strategic Meeting of Council. 
 
Engagement on the southeast alignment was completed and recommendations were approved 
by Council in 2015. This segment of the line is currently the most advanced in terms of design 
and land acquisition. 
 
Strategic Alignment 
The recommended core project meets the needs of a growing and changing population, and is 
in accordance with Council’s priorities and is aligned with the Government of Alberta’s and 
Government of Canada’s strategic objectives. This core project supports sustainable growth and 
contributes to vibrant, safe, and healthy communities. 
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Social, Environmental, Economic (External) 
The first stage project aligns with social, environmental and economic priorities of The City, the 
Provincial and the Federal Governments. It is designed to improve quality of life by providing 
people with options on how to move, work, live, and play, and allows more affordable access to 
essential community services. Specifically the core project will contribute to: 

• affordable lifestyles: nearly 35% of lower-income citizens use public transit to get to their 
everyday destinations, compared to 17% of moderate income respondents; 

• directly reduces greenhouse gas (GHG) emissions, achieves efficiency gains with as few 
as 18 LRT passengers/train, which is the “break even” point for LRT energy savings 
when compared to 18 single occupant automobiles; and  

• connects industrial, employment and commercial centres, providing high quality transit to 
these areas including Quarry Park, with 2 million square feet of development completed, 
and a total expected 4 million square foot buildout. Quarry Park is now home to major 
corporate head offices, such as Imperial Oil, and the surrounding area currently employs 
over 11,500 employees, and will see a 25,000 job increase by 2076. 

Financial Capacity 
The first stage capital construction cost is estimated at $4.65 Billion including infrastructure, 
land, maintenance and storage facility, vehicles, and escalation. The construction cost estimate 
is based on a functional level of design and a Class 3 estimate (-30% to +50%). Cost estimates 
include a provision for inflationary escalation assuming a construction period from 2020 to 2026. 
Estimated costs have been validated using Monte Carlo statistical analyses, whereby a value is 
placed on the identified risks and the probabilities of occurrence are determined. The cost 
validation exercise provides additional confidence in the probable project cost. Further, a team 
of external experts from across North America recently reviewed the project and the cost 
estimates and believe that the estimates are reasonable and in line with standard industry 
practice and experience. 
 
It should be noted that the infrastructure at the time of writing this report assumes the option for 
the Beltline to Inglewood/Ramsay segment that extends underground on 12 Avenue SE and 
heads north around the Victoria Park Transit Centre at surface (Option 1 from TT2016-0972). 
 
  Current and Future Operating Budget:  
Taking into account the additional revenue generated, a net additional operating budget of 
approximately $40 million per year, calculated in 2016 dollars, will be required on opening day in 
2026. The estimate is dependent on a number of factors, including actual ridership and vehicle 
characteristics, etc.  
 

  Current and Future Capital Budget: 
Financing costs are excluded because of the uncertainty of the terms of the funding from The 
Province of Alberta and The Government of Canada.  
 
The financial plan is based on each of the three levels of government funding one-third of the 
capital cost of $4.65 Billion towards the first stage Green Line LRT project;  
(i) The City’s portion represents a 30 year cash flow of $52 Million per year.  
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(ii) The Federal government has reaffirmed its funding commitment of one-third, most 
recently confirmed with a specific Green Line LRT mention in its March 2017-2018 
budget. Funding will be from PTIF Phase 2 program. 

(iii) The Provincial government has indicated support for the project with initial commitments 
provided through GreenTrip and PTIF Phase 1, but has not yet provided a firm 
commitment on the full amount. Commitments are pending The City’s confirmation of the 
recommended first stage for construction. 

 
Any debt service impact from one or more of the three funding streams would be in addition to 
the $4.65 Billion required for the recommended core project construction. 
 
Attachment 2 responds to Council’s direction (NM2015-33) to report the impact of the Green 
Line LRT on The City’s overall debt and debt servicing capacity.    
 
Risk Assessment 
Land acquisition represents one of the highest risks to the project readiness. The full Green Line 
LRT from 160 Avenue N to Seton SE impacts 438 privately owned properties, 286 of which are 
located between 25 Avenue N to Beddington Trail N. The core project represents less than one-
quarter of the total number of property acquisitions that are required for the full Green Line LRT, 
with approximately 99 property acquisitions required. There are high risk property acquisitions 
located within the southeast segment of the alignment, however, Administration is in active 
discussions with these stakeholders and are working towards obtaining negotiated agreements 
prior to 2017 year-end. 
 
Mitigating the land acquisition risks for the full buildout of the Green Line LRT will require both 
significant effort and time to complete.  The design details for the portions of the alignment 
located north of Inglewood/Ramsay have not advanced far enough to allow for land acquisition 
to move forward, and as such, pursuing a north alignment within current timelines would place 
increased risk on the project. In an effort to mitigate risks for future stages of the project, 
Administration recommends continuing with land purchases on an opportunity basis for those 
properties located outside of the recommended first stage project as they become available. 
 
The Province and The Government of Canada remain engaged and supportive of the Green 
Line LRT, however it has been clearly communicated that a first stage project needs to be 
established, the scope needs to be set, and the associated benefits defined in order to secure a 
funding commitment from all levels of government. 
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REASONS FOR RECOMMENDATIONS: 
Building the first stage project from 16 Avenue N (Crescent Heights) to 126 Avenue SE 
(Shepard) delivers the core critical infrastructure, completes the most challenging sections of 
the line, strengthens transit service for Calgarians, is ready for immediate delivery, provides 
public benefits and sets the foundation for future extensions in north and southeast Calgary. 
 
ATTACHMENTS 

1. Green Line LRT: Building the Core (16 Avenue N to 126 Avenue SE) 
2. Funding and Financing Scenarios (Confidential) 


